

Package Name	Package Code	Items	Qty.	Procured Date	Dept.	Total Price in Rs.
BAIP01	TEQIP-III/KA/becg/3	3D scanner	1	28.12.2017	IPE	16,94,710.00
		Computing System	1			
		Support Cleaning System for existing FDM 3D printer	1			
BAEC02	TEQIP-III/KA/becg/15	PCB Prototyping Machine with compatible design software	1	16.02.2019	E&CE	24,62,249.00
BAEC03	TEQIP-III/2019/KA/becg/32	Microcontroller kit 80.51/31 trainner kit	30			5,77,197.00
BAEE03	TEQIP-III/KA/becg/19	4-Phase Switch Reluctance Motor with mechanical loading arrangement and incremental Encoder	1	26.07.2018	E&EE	5,33,360.00
		IGBT based Inverter Stack 4-Phase (Rectifier + Inverter)	1			
BACE03R	TEQIP-III/KA/becg/25	Crack Opening Displacement Gauge	1	19.07.2018	Civil	2,30,100.00
		Digital Camera	1			
BACE04	TEQIP-III/2019/KA/becg/26	Compression testing machine Servo Control	1	18.09.2019		19,43,812.50
BACE05	TEQIP-III/2019/KA/becg/27	Cyclic Triaxial Testing Machine	1	25.11.2019		53,81,250.00
BAEI01	TEQIP-III/2019/KA/becg/34	DAQ hardware	4	20.01.2020	E&IE	4,36,930.40
		DAQ Card	4			
BALB01R	TEQIP-III/2019/KA/becg/35	RFID Reader –Tags	90,000	17.01.2020	Library	33,87,190.00
		Anti Theft Sticker	90,000			
		RFID Workstation	2			
		RFID Handheld Reader	1			
		RFID Secuirty Gate	1			
		self Check inCheck out Kiosk	1			

Institute Level

BACW01R	TEQIP-III/KA/becg/24	Refurbishment of Class Rooms and Seminar Halls	--	06.05.2019	Institute Level	22,18,260.00
BACP01	TEQIP-III/KA/becg/6	Desktop Computers	120	20.11.2017		51,68,400.00
BACP02	TEQIP-III/KA/becg/7	Color Digital Copier	2	15.11.2017		11,85,420.00
		Black Digital Copier	4			
		Portable Document Scanner	2			
		5 KVA Online UPS	1			
BACP05	TEQIP-III/KA/becg/14	IP Camera	30	31.12.2018		24,98,638.00
		NVR	1			
		Storage Device	4			
		PoE Adapters	30			
		12-U Rack	1			
		UPS	1			
		IP Phones	50			
		Wireless Access Points	12			
		Network Switches	6			
		Network Accessories, cabling & Installation	1			
BACP07	TEQIP-III/KA/becg/18	Free Standing Table for Cabin – Without Frames (L Shape)	10	13.04.2018		19,57,030.00
		Free Standing Table for Cabin – Without Frames	5			
		Storage Unit	5			
		Conference Table	1			
		Chairs	30			
BACP11	TEQIP-III/KA/becg/20	5 KVA Online UPS	2	15.09.2018	3,96,040.00	
BACP03R	TEQIP-III/KA/becg/22	Lecture Capture Facility	4	10.06.2019	25,57,917.00	
		Projector (Type A)	1			
		Projector (Type B)	4			
BACP08	TEQIP-III/2019/KA/becg/29	Mail server (CS Lab)	1	16.08.2019	23,35,220.00	
BACP09	TEQIP-III/2019/KA/becg/30	Air conditioner split	10	16.08.2019	4,80,000.00	

BACP10	TEQIP-III/2019/KA/becg/31	Desktop Computers	52	10.09.2019		21,78,280.00
BACP12	TEQIP-III/2019/KA/becg/33	Desk with chair set (two seater)	100	24.10.2019		7,74,375.00
BACP13	TEQIP-III/2020/KA/becg/37	Desktop Computers	3	21.03.2020		1,03,499.97
BACP14	TEQIP-III/2020/KA/becg/38	Laptops	5	26.12.2020		4,20,500.00
BACP15	TEQIP-III/2020/KA/becg/39	All in One Computers	55	26.02.2021		35,02,344.45
BACP16	TEQIP-III/2020/KA/becg/40	Desktop Computers	50	03.03.2021		25,75,350.00
BACP17	TEQIP-III/2020/KA/becg/41	Servers	2	06.03.2021		2,53,998.00
BACP18	TEQIP-III/2020/KA/becg/42	Interactive Panel & Accessories with MINI PC	2	09.02.2021		6,96,000.00
BACP19	TEQIP-III/2020/KA/becg/43	Interactive Panel	12	20.03.2021		3,96,000.00
Total						4,63,44,071.32